From: MCCLINCY Matt

To: Kristine Koch/R10/USEPA/US@EPA

Cc: ROICK Tom; Sean Sheldrake/R10/USEPA/US@EPA; Chip Humphrey/R10/USEPA/US@EPA; Eric
Blischke/R10/USEPA/US@EPA; ANDERSON Jim M

Subject: RE: Rhone Poulenc

Date: 07/11/2007 04:09 PM

Kristine,

DEQ met with Rhone Poulenc (SLLI) yesterday. This was a pre-scheduled fgoject meeting to discuss
the status of interim source control measures. The following are highlights.

Lake Area Pilot - SLLI"s field pilot in the lake area showed that facilitating aerobic
bioremediation was not effective. | will not_go into_the _details _here. They are in the process of
conducting bench scale tests on aquifer material for in-situ chemical oxidation.

North Front Avenue Interim Source Control Measure (NFA ISCM) - SLLI had planned on implementing a
full-scale bioremediation program_for the NFA ISCM if the Lake Area Pilot worked out. Since 1t
did not, SLLI is currently proposing an in-situ chemical oxidation program to treat contaminants
(i.e., VOCs) migrating in the ‘gravel" channel which is currently believed to be transporting the
main_groundwater flux to the river. SLLI distributed copies of a NFA ISCM workplan at the _
meeting. I will forward a hard co%y to _EPA Portland and a hard copy and CD to your attention
(SLLI gave us a number of xtra hard copies).

DEQ _will _be providing review comments on the draft NFA ISCM workplan within 30 days. As this is
an interim remedial measure and not the final proposed source control program for SLLI DEQ views
EPA review and comment as optional. However, both SLLI and DEQ would welcome EPA®s review. SLLI
wants to implement the NFA_ISCM as soon as possible. _Theg believe_that if effective it can result
in clean ground water within the gravel zone at the riverbank within 2 to 4 years.

SLLI Source Control Program - The current schedule requires a complete source control evaluation
for all_pathways by Dec. 2007 followed by an alternatives evaluation in 2008. The alternatives
evaluation will evaluate the effectiveness of the NFA ISCM and incorporate it as appropriate into
the final source control strategy.

Dioxin - Evaluation of dioxin as a groundwater contaminant is and has been an element of the
groundwater characterization as well as evaluation of potential transport mechanisms (e.g.,
colloidal studies). Recently, SLLI agreed to provide a data evaluation and recommendations to EPA
regarding the presence of a dioxin groundwater ﬁlume as part of the in-water Rl data gaps
evaluation. At the meetlng SLLI informed DEQ_that a review of their dioxin data found that 68% of
the laboratory method blanks contained detections below the ML (minimum detection level). or
example the for 2,3,7,8 TCDD is 10 picograms/L. _Detections below the ML do not require
remedial efforts by the lab. However, these detections exceed Pdx Harbor screening levels values.
SLLI"s point is that the detections in groundwater that they see away from dioxin source areas
e.g., herbicide production area upland) may well be the result of random laboratory error or
alse positives given that these detections are at the limits of the lab methodology. AMEC, the
consultant for SLLI is putting together a tech memo on this (time frame uncertain).

érk@Tg - 1 walked SLLI through EPA"s expectations for groundwater source control at the Arkema
acility.

* Given the expanded potential Arkema early action §tud% area, EPA expects that all B
groundwater exceeding JSCS SLVs at the Arkema riverbank will be controlled prior to implementation
of the in-water action. _ ~ _

* EPA is not applying the JSCS to upland source control at the Arkema site. They are using
the_JSCS SLVs_as preliminary_remedial action objectives_to determine compliance with the remedial
action objectives specified in_the EPA/Arkema Early Action Order. :

* A is currently drafting a letter to SLLI articulating its expectations for groundwater
source control on Lots 1 and 2. B B

* 1 explained that DEQ expected that SLLI will need to accelerate their source control
program for the portion of the RPAC plume that crosses Lots 1 and 2 in order to meet the EPA
early action schedule.

EPA - Overall SLLI groundwater source control program - 1 conveyed to SLLI that DEQ has received
informal/indirect communication from EPA that they do not believe that the SLLI groundwater source
control program is on track or aggressive enough. This was conveyed in the context of the need to
support a_possible in-water early sediment action to address Gasco/Siltronic/SLLI sediment impacts.
DEQ explained that it is not clear to DEQ that the existing SLLI source control program is not
compatible with the envisioned additional EPA early action. However, DEQ and EPA are scheduling a
meeting to review the SLLI groundwater source control program which may result in changes to the
source control strategy and schedule. The SLLI letter that EPA is preparing may speak to this
issue.

SLLI very much_wants to_continue an open dialog with EPA regarding source control expectations and
offered to again meet with EPA to review their source control program and NFA ISCM. DEQ felt that
this would be a good idea, but only after DEQ has had an opportunity to meet with EPA and review
the SLLI source control program.
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